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ESTIMATE RUN 05/14/2016

ESTIMATE SUMMARY 13:20:59

CONTID: C19869         ESTIMATE NO: 0005 PROG 2005

PCN: 19869-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 and I-225 IN DENVER, ARAPAHOE, DOUGLAS PERCENT TIME:

PROJECT NO: C0252-434                     

I-25 and I-225 TREX COPING REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,839,450.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,700,000.00 NON-PARTICIPATING 228,129.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,843.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.51

WORK DAYS

WORK DAYS

24.48%

2,899,481.75

228,129.75

228,129.75

221,285.86

$

$

$

$

60,600.00

879,368.25

939,968.25

0.00

939,968.25

-23,241.17

0.00

916,727.08

0.00

AMOUNT DUE 916,727.08 221,285.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 221,285.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

DOUGLAS, REGION 1  

52.0 TIME ALLOW: 315

ORIG TIME ALLOW: 315

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/30/2015

11/30/2015

04/25/2016

09/17/2015

10/07/2015

10/14/2015

11/30/2015
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PCN: 19869-BID    ESTIMATE RUN 05/14/2016

PROJECT: C0252-434                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Aggregate Bag 43.000

0.000

208-00035  
 

516.0043.000

0.00

250.000

LF  

12.00000

0010 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

525.000

HOUR

45.00000

0015 Erosion Control Supervisor 36.000

16.000

208-00205  
 

6,500.0052.000

2,000.00

100.000

HOUR

125.00000

0020 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

10.000

EACH

2,000.00000

0025 Wildlife Biologist 0.000

1.000

240-00000  
 

84.751.000

84.75

8.000

HOUR

84.75000

0030 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

84.75000

0035 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

20.000

SY  

62.70000

0040 Retaining Wall Coping Anchor 1,674.000

879.000

504-03400  
 

561,660.002,553.000

193,380.00

3,079.000

EACH

220.00000

0045 Retaining Wall Coping Anchor (Special) 0.000

0.000

504-03405  
 

0.000.000

0.00

7,977.000

EACH

270.00000

0050 Mobilization 0.500

0.000

626-00000  
 

165,262.500.500

0.00

1.000

L S 

330,525.00000

0055 Public Information Services 0.056

0.049

626-01000  
 

4,200.000.105

1,960.00

1.000

L S 

40,000.00000
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PCN: 19869-BID    ESTIMATE RUN 05/14/2016

PROJECT: C0252-434                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Flagging 0.000

17.000

630-00000  
 

595.0017.000

595.00

200.000

HOUR

35.00000

0065 Uniformed Traffic Control 186.000

81.000

630-00003  
 

20,025.00267.000

6,075.00

267.000

HOUR

75.00000

0070 Uniformed Traffic Control (Vehicle) 186.000

81.000

630-00006  
 

6,675.00267.000

2,025.00

267.000

HOUR

25.00000

0075 Traffic Control Inspection 15.000

0.000

630-00007  
 

1,875.0015.000

0.00

100.000

DAY 

125.00000

0080 Traffic Control (Special) (Emerson St) 1.000

0.000

630-00008  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0085 Traffic Control (Special) (Broadway) 1.000

0.000

630-00008  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0090 Traffic Control (Special) (Downing St) 1.000

0.000

630-00008  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0095 Traffic Control (Special) (Evans Ave) 0.500

0.500

630-00008  
 

14,000.001.000

7,000.00

1.000

L S 

14,000.00000

0100 *Traffic Control Management 36.000

16.000

630-00012  
 

26,000.0052.000

8,000.00

240.000

DAY 

500.00000

0105 Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

525.002.500

0.00

11.000

EACH

210.00000

0110 Construction Traffic Sign (Panel Size B) 4.250

0.000

630-80342  
 

1,190.004.250

0.00

17.000

EACH

280.00000
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PCN: 19869-BID    ESTIMATE RUN 05/14/2016

PROJECT: C0252-434                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

300.001.000

0.00

4.000

EACH

300.00000

0120 Construction Traffic Sign (Special) 8.000

0.000

630-80344  
 

400.008.000

0.00

16.000

SF  

50.00000

0125 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.250

0.000

630-80357  
 

1,250.000.250

0.00

1.000

EACH

5,000.00000

0130 Portable Message Sign Panel 29.000

10.000

630-80359  
 

975.0039.000

250.00

100.000

DAY 

25.00000

0135 Drum Channelizing Device 7.500

0.000

630-80360  
 

375.007.500

0.00

45.000

EACH

50.00000

0140 Mobile Attenuator 31.000

19.000

630-85041  
 

10,000.0050.000

3,800.00

200.000

DAY 

200.00000

0145 Night Work Lighting 0.300

0.037

632-00000  
 

26,960.000.337

2,960.00

1.000

L S 

80,000.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 879,368.25228,129.753,777,450.00CURRENT AMT0200 $ $ $



CONTID: C19869         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19869-BID    ESTIMATE RUN 05/14/2016

PROJECT: C0252-434                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:59

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 Field Office (Class 1) 1.000

0.000

620-00001  
 

60,000.001.000

0.00

1.000

EACH

60,000.00000

0170 Sanitary Facility 0.300

0.000

620-00020  
 

600.000.300

0.00

1.000

EACH

2,000.00000

CAT 60,600.000.0062,000.00CURRENT AMT0400 $ $ $

$ 939,968.25228,129.75$3,839,450.00$CURRENT AMTPROJECT TOTAL


